

BEEM - Android XMPP - Support #97

Faire le site web de communication

05/04/2009 06:50 PM - Philippe Lago

Status:	Closed	Start date:	05/04/2009
Priority:	High	Due date:	05/30/2009
Assignee:	Vincent Véronis	% Done:	0%
Category:	Marketing	Estimated time:	15.00 hours
Target version:	Prototype Technical assesement		
Description			
À faire pour le documentation assessment 3			
Related issues:			
Related to Feature #117: Traduire le texte des pages du site web en anglais		Closed	05/18/2009 06/14/2009
Is duplicate of Support #127: Remplissage du site web		Closed	05/20/2009 06/04/2009
Blocked by Feature #116: Ecrire le texte de la page "Liens" du site web		Closed	05/18/2009 05/28/2009
Blocked by Feature #112: Ecrire le texte de la page "Présentation" du site web		Closed	05/18/2009 05/28/2009
Blocked by Feature #113: Ecrire le texte de la page "Contacts" du site web		Closed	05/18/2009 05/28/2009
Blocked by Feature #114: Ecrire le texte de la page "Partenaires" du site web		Closed	05/18/2009 05/28/2009
Blocked by Feature #115: Ecrire le texte de la page "Téléchargements" du site...		Closed	05/18/2009 05/28/2009
Blocked by Feature #118: Ecrire le texte de la page "Documentations" du site web		Closed	05/18/2009 05/28/2009

History

#1 - 05/15/2009 05:45 PM - Jean-Manuel Da Silva

- File center.png added

#2 - 05/18/2009 01:07 AM - Jean-Manuel Da Silva

- Due date changed from 05/14/2009 to 05/30/2009

- Assignee set to Jean-Manuel Da Silva

#3 - 05/18/2009 01:29 AM - Jean-Manuel Da Silva

- Priority changed from Urgent to High

- Target version deleted (Prototype before 1.5 - SFR_ Version)

#4 - 05/25/2009 01:08 AM - Jean-Manuel Da Silva

- Status changed from New to Feedback

- Assignee deleted (Jean-Manuel Da Silva)

#5 - 05/25/2009 02:05 AM - Frédéric Barthéléry

- Assignee set to Vincent Véronis

- Target version set to Prototype Technical assesement

#6 - 09/19/2009 01:48 AM - Vincent Véronis

- Status changed from Feedback to Closed

Files

center.png	4 KB	05/15/2009	Jean-Manuel Da Silva
------------	------	------------	----------------------